
CALFED Bay-Delta Program Project Information Form 
Watershed Program – Full Proposal Cover Sheet 

 
Attach to the cover of the full proposal.  All applicants must fill out this Information Form for their proposal.  
Failure to answer these questions and include them with the application will result in the application being 

considered nonresponsive and not considered for funding. 
 

1. Full Proposal Title: Association of Bay Area Governments (ABAG)-CALFED Task Force 
Concept proposal Title/Number: ABAG-CALFED Task Force,  WSP01-0097 
Applicant: Association of Bay Area Governments  
Applicant Name: Jennifer Krebs, Senior Environmental Planner 
Applicant Mailing Address: P.O. Box 2050, Oakland, CA 94064-2050 
Applicant Telephone: 510-464-7977  Applicant Fax: 510-433-5577   Applicant email: jenniferk@abag.ca.gov 
Fiscal Agent Name (if different from above): Joseph Chan, Finance Director, ABAG 
Fiscal Agent Mailing Address: P.O. Box 2050, Oakland, CA 94064-2050 
Fiscal Agent Telephone: 510-464-7900 Fiscal Agent Fax: 510-464-7980 Fiscal Agent email: 
josephc@abag.ca.gov 

 
2. Type of Project:  Indicate the primary topic for which you are applying (check only one) 

 
______Assessment    ______Monitoring 
___X__Capacity Building   ______Outreach 
______Education    ______Planning 
______Implementation    ______Research 
 

3. Type of Applicant: 
 
______Academic Institution/University ______Non-Profit 
______Federal Agency    ______Private Party 
______Joint Venture    ______State Agency 
__X___Local Government    ______Tribe of Tribal Government 
 

4. Location (including County): Oakland, California, Alameda County  
 
What major watershed is the project primarily located in: 
  ______Klamath River (Coast and Cascade Ranges) 

______Sacramento River (Coast, Cascade, and Sierra Ranges) 
______San Joaquin River (Coast and Sierra Ranges) 
__X__Bay-Delta (Coast and Sierra Ranges)  
______Southern CA (Coast and Sierra Ranges) 
______Tulare Basin (Coast, Sierra, and Tehachapi Ranges) 

 
5. Amount of funding requested:  $326,800 (over 2 years) 

Cost share/in-kind partners   __X__ Yes   _____No 
Identify partners and the amount contributed by each:  

ABAG in kind services $41,600 (over 2 years) 
Local agency inkind services $62,150 (over 2 years) 

 
6.   Have you received funding from CALFED before: ___x__ Yes   ____No  If yes, identify project title and source 

of funds:  
 
San Francisco Estuary Project - # 97-N11 and # ERP-01-N13 both for Demonstration Project for the Protection 
and Enhancement of Delta In-Channel (Planning and Permitting/Construction and Maintenance respectively) 



 
By signing below, the applicant declares the following: 
 

1. The truthfulness of all representations in the proposal 
2. The individual signing this form is entitled to submit the application on behalf of the applicant (if 

applicant is an entity or an organization) 
3. The person submitting the application has read and understood the conflict of interest and 

confidentiality discussion in the Watershed Program Proposal Solicitation Package and waives any 
and all rights to privacy and confidentiality of the proposal on behalf of the applicant, to the extent 
provided in the Proposal Solicitation Package. 

 
Eugene Y. Leong, Executive Director, Association of Bay Area Governments 
Printed name of applicant 
 
 
Signature of applicant 
 
 



 
 
 
 
April 20, 2001 
 
 
 
 
 
Ms. Suzan Ryder 
Clearinghouse Coordinator 
Association of Bay Area Governments 
P. O. Box 2050 
Oakland, CA 94604-2050 
 
     Ref: Application to CALFED  
      ABAG-CALFED Task Force 
 
Dear Ms. Ryder: 
 
The purpose of this letter is to request formal clearinghouse action on our application to 
CALFED for a grant on behalf of the Association of Bay Area Government (ABAG) and 
participating local agencies. 
 
The project location covers the nine-county Bay Area. The requested funds will be used to help 
establish a task force of local government agencies to collaborate on the future of water 
management efforts, including watershed protection, in the Bay-Delta.  The task force will also 
conduct public outreach activities with interested stakeholders on the watershed protection 
issues.  
 
The total project budget is $430,550, of which $326,800 is to come from the CALFED, and the 
remaining funds from ABAG and local agencies as a local match.  A copy of the application 
form is attached.  If you would like more information, please contact Jennifer Krebs of my staff 
at (510) 464-7977.  Thank you for your assistance. 
  
Sincerely, 
 
 
       
Eugene Y. Leong 
Executive Director 
 



 
 
 
 
 
CALFED Watershed Program 
1416 Ninth Street, Suite 1155 
Sacramento, CA 95814 
 
April 26, 2001 
 
Dear CALFED Watershed Program Staff and Grant Reviewers, 
 
The next few years are key in establishing the relationship between CALFED and the regional 
interests of Californians as regards our water use, watershed protection efforts, and planning 
issues. The attached grant proposal for the ABAG-CALFED task force is designed to build a 
strong ABAG-CALFED connection.  Bay Area elected officials will meet regularly over two 
years to create and implement a cohesive statement of goals, programs and policies that mesh 
with CALFED goals.    
 
ABAG looks forward to working with CALFED over the next two years on this project.  Over 
the years, ABAG has worked on many initiatives involving diverse coalitions to solve 
environmental problems.  An ongoing collaboration with CALFED will enhance our efforts on 
ongoing projects, including the Bay Area Alliance for Sustainable Development, Bay Area Joint 
Aquatic Resources Permit Application, and San Francisco Estuary Project Comprehensive 
Conservation and Management Plan.  The two-year scope of work outlined in this grant proposal 
will vastly strengthen the ongoing initiatives. Your leadership and sponsorship of this effort is 
appreciated.   
 
The total project budget is $430,550, of which $326,800 is to come from the CALFED, and the 
remaining funds from local participants.  ABAG is providing an in-kind match of $41,600; 
participating local agencies will contribute $62,150 of in-kind services.  ABAG is the regional 
council of governments for the nine-county, 100-city Bay Area. Because of the project scope, 
duration, goals and objectives, we hope to have widespread local participation. ABAG will 
comply with the Standard State Terms and Conditions, as we have done with previous grants 
from the State of California.   If you have any questions, please feel free to contact me at (510) 
464-7910 (email - eugenel@abag.ca.gov) or Jennifer Krebs of my staff at 510-464-7977 (email - 
jenniferk@abag.ca.gov). 
 
 
Sincerely, 
 
 
 
Eugene Y. Leong 
Executive Director



 
Environmental Information Form 
 
Successful applicants are responsible for complying with all applicable laws and regulations for their 
projects, including the National Environmental Policy Act (NEPA) and the California Environmental Quality 
Act (CEQA) 
 
NEPA/CEQA 
 
Any necessary NEPA or CEQA documents for an approved project must tier from the CALFED Programmatic 
EIS/EIR.  Approved projects must incorporate mitigation strategies listed in Appendix A of the CALFED 
Programmatic Record of Decision to avoid or minimize the projects adverse environmental impacts.  Applicants 
are encouraged to review the Programmatic EIS/EIR and incorporate the applicable mitigation strategies from 
Appendix A of the Programmatic Record of Decision in developing their projects and the NEPA/CEQA 
documents for their projects.   
 
1. Will this project require compliance with CEQA, NEPA, or both?   Yes__X__No_____ 
 
2.  If you checked no to question 1, please explain why compliance is not required for the actions in this 

proposal> 
 
 
3. If the project will require CEQA and/or NEPA compliance, identify the lead agency(ies). 
 

CEQA Lead Agency__Department of Water Resources_______ 
 
NEPA Lead Agency___________________________ 
 

4. Please check which type of document will be prepared.  
 

CEQA                                        NEPA 
Categorical Exemption _X      Categorical Exclusion ______ 
Initial Study                  _____  Environmental Assessment/FONSI_____ 
EIR                                 _____ EIS________ 
 

5. If you anticipate relying on either or both the Categorical Exemption or Categorical Exclusion for this 
project, please specifically identify the exemption and/or exclusion that covers this project.  (Example: Fish 
and Wildlife Service Manual at 516 DM 6 Appendix 1.4 Categorical Exclusions Section B Resources 
Management: (1) Research, inventory, and information collection activities directly related to the 
conservation of fish and wildlife resources.) 
 
Title 14 California Code of Regulations, Article 19, Section 15307 describes Class 7 categorical 
exemptions to CEQA – for Actions by Regulatory Agencies for Protection of Natural Resources.  
The project will not involve any ground-breaking activities.  Rather a variety of planning 
documents and public outreach activities will be implemented. 
 
6. If the CEQA/NEPA process is not complete, please describe the estimated timelines for the process and 

the expected date of completion. 
na 
 
7. If the CEQA/NEPA document has been completed: 
na 

What is the name of the document?______________________________________________ 
 

Please attach a copy of the CEQA/NEPA document to the application. 



Environmental Permitting and Approvals  
 
Successful applicants must tier their project’s permitting from the CALFED Record of Decision and attachments 
providing programmatic guidance on complying with the state and federal endangered species acts, the Coastal Zone 
Management Act, and sections 404 and 401 of the Clean Water Act.  The CALFED Program will provide assistance 
with project permitting through its newly established permit clearing house. 
 
Please indicate what permits or other approvals may be required for the activities contained in your proposal and 
which have already been obtained.  Please check all that apply.   
 
 

 
LOCAL PERMITS AND APPROVALS 

 
Needed? 

 
Obtained? 

 
Conditional use permit 

 
No 

 
 

 
Variance 

 
No 

 
 

 
Subdivision Map Act 

 
No 

 
 

 
Grading permit 

 
No 

 
 

 
General plan amendment 

 
No 

 
 

 
Specific plan approval 

 
No 

 
 

 
Rezone 

 
No 

 
 

 
Williamson Act Contract cancellation 

 
No 

 
 

 
Other 

 
No 

 
 

 
STATE PERMITS AND APPROVALS 

 
Needed? 

 
Obtained? 

 
Scientific collecting permit 

 
No 

 
 

 
CESA compliance: 2081          

 
No  

 
 

 
CESA compliance: NCCP 

 
No  

 
 

 
1601/03 

 
No  

 
 

 
CWA 401 certification 

 
No  

 
 

 
Coastal development permit 

 
No  

 
 

 
Reclamation Board approval 

 
No  

 
 

 
Notification of DPC or BCDC 

 
No  

 
 

 
Other  
 

 
No 

 

 
FEDERAL PERMITS AND APPROVALS 

 
Needed? 

 
Obtained? 

 
ESA compliance Section 7 consultation 

 
No  

 
 

 
ESA compliance Section 10 permit 

 
No  

 
 
Rivers and Harbors Act 

 
No  

 
 

 
CWA 404 

 
No 

 
 

 
Other 

 
 
No 

 
 



 
 
PERMISSION TO ACCESS PROPERTY 

 
 

 
 

 
Permission to access city, county or other local agency land.  If yes, indicate 
the name of the agency:_________________________________ 

 
 
No 

 
 

 
Permission to access state land.  If yes, indicate the name of the agency: 
_______________________________________ 

 
 
No 

 
 

 
Permission to access federal land.  If yes, indicate the name of the agency: 
_______________________________________ 

 
 
No 

 
 

 
Permission to access private land.  If yes, indicate the name of the agency: 
________________________________ 

 
 
No 

 
 

 



 
 

CALFED BAY-DELTA PROGRAM 
PROPOSAL SOLICITATION PACKAGE 

LAND USE CHECKLIST 
 
 
All applicants must fill out this Land Use Checklist for their proposal.  Applications must contain answers to the 
following questions to be responsive and to be considered for funding.  Failure to answer these questions and 
include them with the application will result in the application being considered nonresponsive and not considered 
for funding. 
 
1) Do the actions in the proposal involve physical changes in the land use?  Yes   NoX 
 

a) If you answered yes to # 1, describe what actions will occur on the land involved in the proposal?   
 
 
 
 

b) If you answered no to # 1, explain what type of actions are involved in the proposal (i.e., research 
only, planning only). 

 
Planning, inter-governmental coordination, and public outreach only. 

 
 
2) How many acres of land will be subject to a land use change under the proposal?  _0____ 
 
 
3) What is the current land use of the area subject to a land use change under the proposal?  What is the 

current zoning and general plan designation(s) for the property?  Does the current land use involve 
agricultural production? 

na 
a) Current land use  __________________________ 
b) Current zoning   __________________________ 
c) Current general plan designation __________________________ 
d) Does current use involve agricultural production?   YES NOX 

 
4) Is the land subject to a land use change in the proposal currently under a Williamson Act contract?   

YES NO x 
 
5) What is the proposed land use of the area subject to a land use change under the proposal? no 
 
6) Will the applicant acquire any land under the proposal, either in fee or through a conservation 

easement?   YES  NO x 
 
 

a) If you answered yes to # 6, describe the number of acres that will be acquired and whether the 
acquisition will be of fee title or a conservation easement: 
 

b) Total number of acres to be acquired under proposal  ________________________ 
c) Number of acres to be acquired in fee   ________________________ 
d) Number of acres to be subject to conservation easement ________________________ 

 
 

7) For all lands subject to a land use change under the proposal, describe what entity or organization will 
manage the property and provide operations and maintenance services. 

NA 



 
8) Will the applicant require access across public or private property that the applicant does not own to 

accomplish the activities in the proposal?  Yes      No x 
 

a) If yes, the applicant must attach written permission for access from the relevant property owner(s).  
Failure to include written permission for access may result in disqualification of the proposal during 
the review process.  Research and monitoring field projects for which specific sites have not been 
identified will be required to provide access needs and permission for access within 30 days of 
notification of approval. 

 
9) For land acquisitions (fee title or easements), will existing water rights be acquired?  Yes    No x 
 
10) Does the applicant propose any modifications to the water right or change in the delivery of the water?  

Yes   No x 
 

a) If yes to #10, please describe the modifications or changes. 
 

 
 
 



CALFED Watershed Program  
Budget and Project Summary 

Budget Breakdown 
& Cost-Sharing 

 
The Excel Spreadsheets from CALFED are on the following four pages, followed by five pages 
explaining ABAG’s Indirect Cost Plan. 
 
As regards COST SHARING, this proposal requests $326,800 from CALFED.  This will be 
matched by in-kind services at ABAG ($41,600) and local governments around the Bay 
($62,150). The percentage financial shares of the total project budget are CALFED - 76%, 
ABAG - 10%, Local Agencies - 14% 
 
ABAG’s match of 10% will be grant and contract management, reporting/presentations, and the 
project website development and maintenance services.  This project includes the following 
types of local matches:  

a) Public agency staff people attending public outreach/educational events (100 agency 
staff people attending two events each lasting two hours),  

b) Public agency staff people briefing elected officials and/or attending Task Force 
meetings with elected officials to better integrate local concerns and Task Force 
initiatives (ten agency staff people working with elected officials 25 hours per year over 
two years). 

 



 

1. Describe your project, its underlying assumptions, expected outcomes, timetable for completion 
and general methodology or process.  (3 pages) 

 
Elected officials in the San Francisco Bay Area have a long-term interest in collaborating with CALFED 
to ensure the health of the Bay environment and resolve a wide array of water management issues.  
The Association of Bay Area Governments’ (ABAG) Executive Board voted in November 2000 to work 
to establish the ABAG-CALFED Task Force.  The Task Force met for the first time in January 2001.  
This proposal to the CALFED Watershed Program is to staff and support the Task Force for its first two 
years.  The project goals for the first two years of the task force are to: 
� Convene the Task Force – with members representing the Bay Area geographically and various 

viewpoints on water issues - at least quarterly 
� Educate elected officials and public agency officials on CALFED’s programs and the need to 

integrate watershed protection into planning issues   
� Align CALFED goals and objectives with local projects affecting Bay Area watersheds 
� Ensure that discussions about water reach a broader audience than has historically happened 

in the Bay Area – this goal includes such principles as bringing agricultural interests to talk to 
urban water policy decision makers and collaborating with watershed protection groups doing 
work in urban neighborhoods and/or doing outreach to people of color 

 
Because the Task Force is new, there is no interagency funding agreement.  CALFED’s financial 
support of the Task Force would help us carry out the following tasks and deliverables over two years. 
All of the tasks are succinct and would be carried out concurrently.  Progress in achieving sub-tasks will 
be reported on a quarterly basis to CALFED. The expected outcome of this effort would be a strong 
collaborative relationship between CALFED and Bay Area water stakeholders.  Watershed protection 
programs – small- and large-scale, in the Bay-Delta and throughout California, and short- and long-term 
– will be better known and better supported by such a relationship. 
 
Task 1.  Project Administration 
ABAG will provide a part-time project manager with solid regulatory experience and understanding of 
CALFED, local public agencies, and local water agency goals and objectives for water management.  
Jennifer Krebs, a Senior Environmental Planner with ABAG since 1995, will: 
� Develop a project work plan in consultation with CALFED’s project officer 
� Contract with consultant(s) 
� Ensure all project tasks are completed in a timely fashion and on budget  

 
Deliverables over two years:  
1a. ABAG project management  
1b. Contracting with consultants 
1c. Contracting, invoicing, and reporting to CALFED 
 
Task 2.  Establish and Convene Task Force 
ABAG’s project manager will be the lead on this task.  It is anticipated that the Task Force will meet at least 
quarterly over two years.  It is also anticipated that ABAG jurisdictions will be interested in the work of the 
Task Force and want updates.  Such updates will be to the ABAG Executive Board and possibly General 
Assembly. Over 100 local governments participate at ABAG in a wide variety of committees sponsoring 
planning projects.  The project manager will ensure that all Task Force projects will be presented to all 
interested committees, and that concerns of these committees are transmitted to the Task Force. The project 
manager will: 
� Prepare ABAG-CALFED Task Force meeting agendas and minutes 
� Ensure that documents requested by the Task Force are prepared by a consultant(s) or 

CALFED staff 



� Inform Task Force members of meetings in Sacramento and/or other CALFED meetings to 
attend 

� Ensure ABAG committees are apprised of Task Force efforts 
� Coordinate public outreach efforts of the task force with those of other agencies/organizations 

working with CALFED on watershed protection efforts 
 
Deliverables over two years:  
2a. Minutes from Task Force meetings incorporated into reports to CALFED 
2b. Minutes from Executive Board, General Assembly or other ABAG committee 
2c. Task Force recommendations to CALFED 
2d. Executive Board recommendations to local governments 
 
Task 3.  Liaison with CALFED in Sacramento 
Representatives from the Task Force will attend CALFED meetings as necessary to present Task 
Force opinions and listen to CALFED opinions.  ABAG staff will work with local government staff as well 
as CALFED staff who are working on CALFED implementation issues.  This liaison function is key to 
ensure the establishment of joint goals and progress towards those goals. Dependant on the type of 
CALFED meeting, the Task Force might send as a representative a Task Force member, the ABAG 
project manager, ABAG public outreach staff, or a consultant. 
 
Deliverables over two years:  
3a. Attending CALFED meetings in Sacramento 
3b. Writing memos for Task Force on CALFED issues 
 
Task 4.  Integration of CALFED Goals with On-Going Regional and Local Programs  
In this task, major Bay Area stakeholders and members of the ABAG-CALFED Task Force will develop 
and oversee implementation of the Bay Area CALFED regional strategy and objectives.  Mary Selkirk, 
of the California Center for Public Dispute Resolution, is currently working to develop such a strategy 
and objectives under a separate funding arrangement.  Under Watershed Program grant funding, any 
uncompleted aspects of this strategy would be completed. Further Ms. Selkirk would work with 
stakeholders to develop an Issues and Interest Assessment for Bay Area regional water quality, water 
supply reliability and land use decision-making.  Development of this assessment will involve: 
interviewing stakeholders to determine a collaborative negotiation process on integrating regional water 
quality, regional water supply reliability, and land-use decision making.  This process will seek include 
diverse Bay Area stakeholders – from agricultural interests, to water agencies, to local governments, to 
environmental protection groups. 
 
Deliverables over two years:  
4a. Completion of regional strategy 
4b. Reports to the ABAG CALFED Task Force and CALFED Policy Group 
4c. Completion of issues and interests assessment analysis and recommendations 
4d. Package of agreements for linking and integrating water quality actions, water supply reliability 
actions, and linking these with land-use decision making. 
 
Task 5.  Public Involvement 
ABAG will assign a public outreach coordinator from our communications group for the project.  This 
person will be tasked with coordinating with Bay Area organizations – public, private, and non-profit – 
working on water issues, particularly watershed protection issues.  The public outreach efforts 
envisioned in this grant will promote CALFED watershed program objectives in the Bay Area. The 
outreach coordinator will: 
� Develop materials – a brochure, PowerPoint presentation, website, etc. – about the Task Force-

CALFED collaboration  



� Attend Bay Area conferences and get the word out about the Task Force and CALFED 
� Sponsor, cosponsor, and/or make presentations at appropriate public events.  Such events 

might include watershed educational seminars/conferences, sustainable development 
conferences, scientific conferences such as the State of the Estuary Conference. 

ABAG has a well-established framework for public outreach, through its existing programs, web site 
and regularly scheduled conferences, such as San Francisco Estuary Project’s biennial State of the 
Estuary Conference and Merritt College’s Watershed Conference scheduled for Fall 2002.  We can use 
these existing projects to build strong connections to local leadership and the many diverse community 
interest groups. We envision a multifaceted approach that will involve elected officials, local agency 
personnel, and environmental groups, including those promoting Environmental Justice issues.    
 
Deliverables over two years:  
5a. On line and printed project brochures 
5b. PowerPoint presentation on the Task Force and its involvement with CALFED 
5c. Sponsorship or co-sponsorship of public outreach events promoting watershed protection and/or 
education on water management issues 
5d. Lists of conferences attended and presentations made  
5e. Programs from sponsored events, and reports of issues discussed 
 
Task 6.  Maintain Website 
ABAG will maintain a publicly accessible Internet Web site.  ABAG has already begun work on this web 
site; it should be live by the end of April 2001.  Interested parties will be able to download ABAG-
CALFED documents as well as CALFED documents.  ABAG will also have a list serve available so the 
public can be notified about the status of activities.  The web site also allows for the public to have 24-
hour access to ask questions regarding ABAG, the nine Bay Area Counties, and the CALFED process. 
 
Deliverables over two years:  
6a. Quarterly website updates with documents,  
6b. Listserve updates emailed to participant on topics of interest 
 
Task 7.  Project Evaluation, Reporting 
ABAG’s project manager, consultants, and staff involved with the project will complete quarterly 
progress reports for CALFED as a condition of the grant.  Further at the conclusion of the project, a 
final report will be issued covering the above tasks and milestones and the success in completing them 
as anticipated.  The Task Force will receive this report, as well as ABAG’s Executive Board, CALFED 
and other interested parties.  The methods of evaluating the project are discussed in response to 
question 5. 
 
Deliverables over two years:  
7a. Quarterly progress reports: progress reports on project implementation, including financial status, 
milestones reached, products completed and general assessment of overall progress, including 
problems encountered or anticipated 
7b. Draft final report: Draft report summarizing the project implementation, achievements, product 
deliveries, financial status.  To be sent to the Contract Manager for review and comment 
7c. Final report: revised report, incorporating comments from the contract manager and others 
7d. Presentations: Delivering at least one final summary presentation to CALFED 



2. Describe your qualifications and readiness to implement the proposed project.  (2 pages) 
a. Describe the level of institutional structure, ability and experience to administer funds and 

conduct the project.  Identify the fiscal agent responsible for handling the funds. 
b. Describe technical support available (including support needed for environmental 

compliance and permitting) to begin and complete the project in a timely manner. 
c. List any previous projects of this type you or your partners have implemented, funded either 

by CALFED or other programs 
 
ABAG has already begun the task of convening the ABAG-CALFED task force.  The group met on 
January 29, 2001 and will meet again on April 30, 2001.   ABAG has assigned a project manager to 
staff the Task Force.  A Task Force web site will be active by the end of April 2001.  Further, ABAG has 
relationships with qualified environmental consultants throughout the San Francisco Bay Area.  For this 
proposal, ABAG will partner with Mary Selkirk. Mary Selkirk will provide technical review of documents 
to ensure continuity with CALFED documents and work to align CALFED and Bay Area water 
initiatives. A list of current Task Force members and resumes for key staff is included in the response to 
Question 8. 
 
ABAG is owned and operated by the cities and counties of the San Francisco Bay Area. It was 
established in 1961 to protect local control, plan for the future, and promote cooperation on area-wide 
issues. ABAG's operations are directed by an Executive Board composed of 38 elected officials from 
member cities and counties. Much of ABAG's work is carried on by committees appointed by the 
Executive Board, including joint committees with the Metropolitan Transportation Commission and the 
Bay Area Air Quality Management District. Advisory committees and task forces are appointed from 
time to time to oversee special programs in areas such as air quality, water quality, energy, and 
economic development. All meetings are open to the public. The ABAG-CALFED Task Force members 
are appointed by ABAG’s Executive Board. 
Through its role as an association of cities and counties, ABAG has been designated by the state and 
federal governments as the official comprehensive planning agency for the Bay Area.  With this 
designation, ABAG is uniquely situated to be the forum for local organizations to come together to 
address major regional watershed land use issues and to work with CALFED to ensure that a Bay Area 
voice is represented with the CALFED process.  ABAG has a staff of roughly 20 land use and 
environmental planners.  A Senior Planner at ABAG will act as staff to the ABAG CALFED Task Force 
and grant project manager.  

ABAG has been a fiscal agent in many collaborative efforts receiving grant funding.  ABAG also assists 
local governments by pooling resources to keep local government costs low in areas such as workers 
compensation and ABAG Pooled Liability Assurance Network (PLAN) Corporation. The PLAN is a non-
profit corporation whose purpose is to benefit the citizens of each member community by establishing a 
stable, cost-effective self-insurance, risk sharing and risk management program for each member.  
ABAG Financial Services Department offers a full range of programs to public and private borrowers in 
the municipal capital markets. Financings issued by ABAG include: conduit revenue bonds, general 
municipal credit obligations, tax increment bonds, Mello-Roos and Special Assessment Bonds, general 
capital financing and low-cost alternatives to vendor financing. Borrowers include cities, counties, 
special districts and other local government entities, hospitals, private universities, private schools, 
nonprofit housing and healthcare organizations, housing partnerships and private businesses. 

The public outreach efforts envisioned in this grant will promote CALFED watershed objectives in the 
Bay Area. ABAG sponsors workshops and conferences where local officials, business and industry 
leaders, special interest groups, and private citizens can discuss programs, regulations, and legislation 
affecting their communities.  The public outreach component of this proposal fits squarely within this 
function at ABAG – ABAG has a public affairs staff of four people, one of whom will be assigned to this 
project over two years.  



 

ABAG is the parent organization of the San Francisco Estuary Project (SFEP).  SFEP was formed in 
1987 as a cooperative federal/state/local program to promote effective management of the San 
Francisco Bay-Delta Estuary. In addition to spearheading and participating in a wide variety of projects, 
the SFEP also serves as a clearinghouse for information on the Bay-Delta ecosystem, including such 
topics as wetlands, wildlife, aquatic resources and land use.   

A collaborative project with ABAG and the San Francisco Estuary Project resulted in the development 
of the Bay Area Joint Aquatic Resources Permit Application (JARPA).  This is a unified application form 
and instructions to assist people needing permits for a wide variety of building projects adjacent to 
creeks, the bay, wetlands, etc. JARPA has been in use in the nine-county Bay Area for approximately 
one year.  Roughly 20 projects have received permits by the Army Corps of Engineers, the Regional 
Water Quality Control Board, the Bay Conservation and Development Corporation, and other agencies 
since last spring.  ABAG and SFEP staff are currently running a JARPA permit center to track the 
success of the application form and assist applicants.  This center is funded by a grant from US EPA.   

San Francisco Estuary Project has received two awards from CALFED.  The Demonstration Project for 
the Protection and Enhancement of Delta In-Channel Islands (Planning and Permitting) CALFED 
Project # 97-N11 is completed ($270,000).  The Demonstration Project for the Protection and 
Enhancement of Delta In-Channel Islands (Construction and Monitoring) CALFED Project # ERP-01-
N13 ($928,150) has been awarded by CALFED and is in negotiation with National Fish and Wildlife 
Foundation. It will be up and running in June 2001. 



3. Provide a completed budget cost sheet and describe the basis for determining project costs, 
including comparisons with other similar projects, salary comparisons and other listed costs.  
Include all costs of environmental compliance such as CEQA and/or NEPA, and permits.  
Describe how the approach to achieving the stated goals of the project demonstrates an 
effective cost relative to its anticipated benefits.  (2 pages) 

 
ABAG has completed the excel spreadsheets requested by CALFED to explain the proposed project 
budget.  They are attached to the proposal along with an explanation of ABAG’s Indirect Cost Plan. 
ABAG is a public agency and as such, salary and benefit costs are comparable with similar job 
classifications in other public agencies.  The ABAG indirect cost plan, and overhead, is federally 
approved, and is based upon salary.  (The salaries listed on the budget sheets include the overhead 
rate of each staff person). 
 
ABAG is providing an in-kind match of 10%.  This match will cover grant and contract management, 
reporting/presentations, and the project website.   Local agencies will be providing an in-kind match of 
14%.  This project includes the following types of local matches:  
 

a) public agency staff people attending public outreach/educational events (100 agency staff 
people attending two events each lasting two hours)  

b) public agency staff people briefing elected officials and/or attending Task Force meetings with 
elected officials to better integrate local concerns and Task Force initiatives (ten agency staff 
people working with elected officials 25 hours per year over two years). 

   
ABAG understands that all projects funded by the CALFED Watershed Program are required to comply 
with CALFED’s EIR/EIS.  The ABAG-CALFED Task Force does not envision any ground-breaking 
activities as part of its scope of work.  This project will claim Categorical Exemption from CEQA (see 
the response to question 7) and does not anticipate the need for funds to prepare a CEQA document.   
 
Aligning Bay Area and CALFED goals and priorities may potentially reduce the time it takes for future 
watershed protection projects to be implemented.  This may translate to cost savings for project 
permitting later.  Furthermore, watershed protection projects permitted using the Bay Area JARPA 
application can save applicants permitting time and ensure compliance with agency permit 
requirements.  The ABAG-CALFED Task Force will recommend the use of JARPA for watershed 
protection project applicants.   
 
While initiating a Task Force takes time and capital, bringing Bay Area water interests to the same table 
on an ongoing basis replicates the CALFED process locally.  It is hoped that a synergy will develop 
between the CALFED process and the ABAG-CALFED Task Force that benefits both projects. In the 
long run, the success of both projects may lead to cost-effective and environmentally protective 
resolutions for water management issues. 



4. Describe the technical feasibility of the proposed project. (2 PAGES) 
a. Describe any similarity to previous implemented successful project 
b. If the project proposes a new approach or new method with a high likelihood of adding new 

knowledge and/or techniques, or with the potential to fill identified gaps in existing 
knowledge, describe how it will do so, and what monitoring components will provide 
substantiation of results. 

c. Explain how the finished project will be maintained as necessary, and to what degree it may 
require continued funding from outside the community  

 
ABAG has experience setting up a variety of tasks forces. A few successful and ongoing projects at 
ABAG include: 
The Bay Area Dioxins Project.  This project was initiated in the fall of 1999, after city and county 
governments around the Bay Area adopted resolutions calling for the elimination of dioxin compounds. 
These cities and counties came to ABAG asking for help convening a forum to assist with dioxins 
reduction activities.  The main goals of the Bay Area Dioxins Task Force are: pool local governments’ 
knowledge and resources to study the problems of dioxins and recommend possible solutions or 
actions for local governments around the San Francisco Bay; coordinate efforts with state, federal and 
regional agencies working on dioxins pollution and conduct public outreach events to community 
groups and the general public regarding new information on dioxins research and/or control measures. 
ABAG has received grant funding from US EPA to assist local governments in their efforts to reduce 
dioxins emissions.   

Bay Area Alliance for Sustainable Development. ABAG serves as the representative for local 
governments on the Bay Area Alliance for Sustainable Development, a multi-stakeholder coalition 
established in 1997 to develop and implement an action plan that will lead to a more sustainable region.  

Inter-Regional Partnership.  The IRP, formed in 1998, is a partnership between fifteen elected 
officials representing five counties—San Joaquin, Stanislaus, Alameda, Contra Costa and Santa Clara. 
Through the IRP, local representatives can bridge jurisdictional boundaries to forge cooperative 
solutions to shared problems, such as: the geographic separation of housing and employment; 
mounting traffic and air pollution; and growth. The Stanislaus Council of Governments, the San Joaquin 
Council of Governments, and ABAG provide staffing, financial support and regional expertise. 

Bay Area Joint Aquatic Resources Permit Application.  The JARPA project objective is to design, 
and assist public agencies in adopting and implementing, a simplified permit application for 
development activities in or near Bay Area aquatic environments. JARPA is a collaborative project 
between ABAG and the San Francisco Estuary Project.  It was established in 1998. 
 
The Bay Area Dioxins Project and the Alliance for Sustainable Development involve working with 
organizations promoting Environmental Justice Goals.  The connections made with these organizations 
will transfer to the ABAG-CALFED Task Force. 
 
Successful projects have diverse and ongoing criteria to measure success.  This project will be 
evaluated quarterly by the project manager as part of reporting to CALFED.  Some measures of 
success include: 

• Consensus on water issues brought to the Task Force  
• Better coordination between CALFED Watershed goals and Bay Area water initiatives 
• Integration of Environmental Justice issues into water management issues in the Bay Area 
• Ability of Bay Area elected officials to engage local and state decision makers in CALFED 

issues and processes 



• A regional forum of diverse stakeholders, including agricultural interests, to participate in 
decision-making regarding water management issues and coordination of watershed 
protection projects 

 
These criteria, and others put forward by the Task Force, will be discussed with the grant monitor at 
CALFED to ensure that all parties can evaluate the project’s success. 

 
An ongoing Task Force will require ongoing funding. During these first two years, the Task Force will 
explore on-going funding alternatives.  Grant support for an on-going Task Force would be an unlikely 
alternative.    



5. Describe how the monitoring component of the project will determine the effectiveness of project 
implementation and assist the project proponent and CALFED with adaptive management 
processes. (3 pages) 
a. Identify performance measures appropriate for the stated goals and objectives of the 

project. 
b. Describe how this project will coordinate with and support other local and regional 

monitoring efforts. 
c. Provide a description of any citizen monitoring programs that will be part of this project. 
d. What monitoring protocols will be used, and are they widely accepted as standard 

protocols? 
e. Describe how the type and manner of data collection and analysis will be useful for 

informing local decision-making? 
 
The ABAG-CALFED proposes 18 performance measures linked to CALFED and task force goals (see 
the table below).  These performance measures do not involve the collection of water quality data.  
However, as described in the public involvement task, the Task Force would seek to coordinate the 
dissemination of the results of others to local environmental groups, public agency staff, and the 
general public.  Similarly, environmental data will be presented to local elected officials at Task Force 
meetings. 
 
Currently there is no effective partnership between CALFED and the Bay Area community.  The ABAG 
Task Force will provide an identified group of local government staff to represent the entire Bay Area.   
Benefits of the ABAG-CALFED Task Force include increased collaboration and integration among 
existing and future local watershed programs; pooling of scientific information and resources; reduction 
of conflicts between participants; increased opportunities to bring stakeholders together on a regular 
basis.  
 
Benefits of the Task Force can be measured both quantitatively and qualitatively.  The performance 
measures in the table below are indicative of the types of indicators of success possible in this project.  
ABAG staff will work with CALFED to ensure that a complete list acceptable to CALFED are selected 
and evaluated in quarterly reports.   
 
Task Goals Performance Measures/Success 

Criteria 
1 Administration • A well -run project that 

integrates seamlessly with 
contractors and CALFED 

1. Quarterly reports, billing sent to CALFED in 
a timely manner 

2 Convene the 
Task Force 

• Promote CALFED Watershed 
Program Goals to local elected 
officials 

• Expand Bay Area dialogue on 
water policies in a productive 
fashion 

2. Task Force meetings well attended 
3. Task Force meetings have substantive 

discussions 
4. Task Force improves communication with 

CALFED over Bay Area watershed 
management issues 

5. Elected officials more educated on CALFED 
issues relevant to the Bay Area, particularly 
watershed program goals 

3 Liaison • Establish joint goals for 
CALFED and the Bay Area 

6. Improved communication between CALFED 
and Bay Area local governments 

7. Improved communication between Bay Area 
local governments and water districts 

8. Feeling of local buy-in to CALFED 
objectives through participation in process 

4. Integration • Regional integration of 9. Buy-in and implementation of Regional 



CALFED watershed, water 
quality, water management, 
and ecosystem restoration 
goals and objectives 

Strategy  
10. Completion of assessment and 

establishment and co-facilitation of ongoing 
functional collaborative, if conditions call for 
such an effort. 

5. Public 
Involvement 

• Engage local agency staff in the 
complexities of watershed 
protection efforts 

• Promote watershed protection 
efforts in permitting 

11. Sponsor and help produce at least six public 
workshops on topics related to CALFED  

12. Develop project brochure 
13. Develop project PowerPoint presentation 
14. Workshop summaries to be posted on 

website 
6. Website • Have a round-the-clock method 

of being updated on the Task 
Force, CALFED, and related 
events 

15. Quarterly website updates over two years 
16. On-line registration for events 

7. Evaluation/ 
Reporting 

• Update CALFED on progress of 
achieving grant goals  

 

17. Thorough project evaluation 
18. Record of project success 

 
 



 
6. If this project is to develop specific watershed conservation, maintenance or restoration actions, 

describe the scientific basis for the action(s) described in the proposal.  Include the following:  (2 
pages) 
a. Any assessment of watershed conditions that has already be developed by you or others 
b. Previous assessment(s) used to establish your project goals and objectives, or to inform the 

basic assumptions of your proposal. 
c. A description of the scientific assumptions used to develop the project goals, objectives and 

proposed actions and the degree to which those assumptions are widely accepted (both in 
the science community as a whole, and in the watershed community). 

d. A discussion of how the proposed actions are (are not) consistent with the scientific 
assumptions and previous assessments completed in the watershed. 

e. A description of what baseline knowledge was used to support the management actions 
described in the proposal, or the likelihood that the management actions will generate more 
robust baseline knowledge. 

 
This project will not develop its own conservation, maintenance or restoration actions; however, it will 
support and promote such projects within the nine-county Bay Area.  This will take place through two 
vehicles – 1) public outreach efforts to the general public and public agency staff (Task 5); and 2) 
educational efforts to elected officials on the Task Force (Task 2).   
 
In addition to our public outreach/education efforts to promote watershed protection, San Francisco 
Estuary Project (SFEP) and ABAG will help administer CALFED’s Science Program.  Because of the 
administrative link between CALFED Science and SFEP, our staff will be current on the state of 
watershed protection scientific studies.  We will be able to promote advancements in a timely fashion. 
Some of these advancements may come in the form of new performance measures and/or monitoring 
protocols.  Two ongoing venues for promoting watershed protection science are SFEP’s State of the 
Estuary Conference and Friends of the Estuary meetings.   
 
SFEP has been intimately involved and/or written a number of groundbreaking watershed documents, 
including the Comprehensive Conservation and Management Plan and the Baylands Ecosystem Goals 
Project.   Both of these documents are considered scientifically well designed as well as practical.  
Similarly, SFEP is housed in the same offices as the San Francisco Bay Regional Water Quality 
Control Board.  SFEP staff are aware of the status of the Board’s Basin Plan, as well as other 
regulatory initiatives such as Total Maximum Daily Load science.  Members of Friends of the Estuary 
and the Regional Water Quality Control Board are also members of the Task Force.  All of these 
linkages will promote scientific advances in the field of watershed protection as they are developed.  
 
Lastly, ABAG will try to institutionalize local watershed issues throughout the planning processes. 
These principles include water conservation, conjunctive use and water recycling, as well as flood 
control and water quality issues.   ABAG will work with public agency staffs to ensure they understand 
the science behind watershed protection so they are more able to integrate effective watershed 
protection efforts as they permit building projects.  The Bay Area Joint Aquatic Resources Permit 
Application (JARPA) has this as a project goal.  ABAG and SFEP have been developing and promoting 
JARPA for two years.   



7. (2 pages) 
a. How will the proposal address multiple CALFED objectives (see Section I) in an integrated 

fashion, with emphasis on water supply reliability, water quality, ecosystem quality, and 
levee stability objectives CALFED has established for Stage 1 of the program. 

b. Explain how the proposal will help define and illustrate relationships between watershed 
processes (including human elements), watershed management, and the primary goals and 
objective of the CALFED (see Section I). 

c. Identify a lead agency for environmental compliance, such as CEQA or NEPA.  Describe the 
program’s strategy and timetable on environmental compliance. 

 
 
The CALFED Bay-Delta Program encompasses a multitude of environmental restoration and water 
management actions to restore the health of the San Francisco Bay-Delta Estuary. As the problems 
that CALFED is trying to address have taken over a century to develop, solving these problems will 
take an extended effort with many partners. 
 
The ABAG-CALFED task force will serve as a primary conduit of regional implementation strategies for 
CALFED.  CALFED’s Goals for the Bay Area, as presented by CALFED at the January 29, 2001 
meeting of the Task Force include: 

 
• Improve ecosystem health and fish abundance through multiple restoration actions in the Bay and 

upstream tributary watersheds,   
• Enhance Bay Area urban drinking water quality and reliability while protecting aquatic resources in 

the Delta 
• Improve water quality through better pollution control, better treatment technologies and regional 

water quality projects 
• Enhance water supply reliability through aggressive conservation, recycling, regional 

interconnections and the water transfers market 
 

As the Task Force will bring together diverse interests – from elected officials, to water agency officials, 
to agricultural and environmental interests – to problem solve complex and difficult issues. ABAG will 
work together with CALFED staff to try to frame issues succinctly with the goal of achieving consensus 
on goals and then actions.  Where actions seems to conflict with pre-existing agency priorities and/or 
regulations, Task Force members will be called upon to problem solve.  Some potential areas of conflict 
include: water blending, water supply, and methods to promote water conservation.  The solutions may 
not be obvious, and will likely be very time consuming. 
 
To comply with the conditions set by CALFED for a Watershed Program Grant, the Task Force names 
the Department of Water Resources, the anticipated grant fiscal agent, as the CEQA lead agency.   
Title 14 California Code of Regulations, Article 19, Section 15307 describes Class 7 categorical 
exemptions to CEQA – for Actions by Regulatory Agencies for Protection of Natural Resources.  The 
Task Force claims this exemption to CEQA for activities undertaken under this grant: the project will not 
involve any ground-breaking activities.  Rather, a variety of planning documents and public outreach 
activities will be implemented. 
 
 
 



8. Describe any other important aspects of your program that you could not address in the above 
items, and that you feel are critical to fully describing your project. (2 pages) 

 
Task Force Draft Goals 
Environmental Goal – Improve ecosystem health in the San Francisco Bay and Delta through the 
environmental restoration priorities included in the 

• San Francisco Estuary Project Comprehensive Conservation and Management Plan 
• San Francisco Bay Regional Water Quality Control Board Basin Plan 
• Baylands Ecosystem Goals Project  
• Bay Conservation and Development Commission’s Coastal Management Program  
• CALFED Ecosystem Restoration Program 

 
Water Management Goals 

• Improve linkage between regional water supply reliability planning and local land use decision making 
to promote sustainable development 

• Ensure consistent high quality drinking water for the region while protecting aquatic resources 
• Improve water quality through better pollution control, treatment technologies, and regional water 

quality projects 
• Enhance water supply reliability through aggressive conservation, recycling, regional interconnections, 

and the water transfers market 
 
Regional Integration Goals 

• Improve linkage between regional water supply reliability planning and local land use decision making 
• Facilitate discussion among Bay Area decision makers concerned about the CALFED process and its 

integration with Bay Area water/environmental projects/goals currently being pursued 
• Facilitate increased communication with other CALFED stakeholders – agricultural water users, 

rural communities, Delta interests, environmental organizations, non Bay Area M&I users, etc. 
• Support the CALFED ROD 
• Support CALFED implementation recommendations 
• Integrate and coordinate CALFED ecosystem restoration program goals with local and 

regionally developed goals and programs underway 
 
Funding Goals 

• Support Funding for CALFED overall program 
• Ensure that the SF Bay receive funding from CALFED at levels sufficient to implement CALFED 

programs in the San Francisco Bay Area 
• Seek resources to convene the task force and promote its goals and objectives  

 
Representation Goals 

• Ensure a local government and San Francisco Bay regional voice in the CALFED process, including: 
o Forth-coming legislation aimed at implementation of CALFED policies 
o Bay Area representation on CALFED Committees 
o Appointment of an official Bay Area local government official on the policy group of the 

proposed new CALFED Bay/Delta Oversight Implementation Commission (SB1115) 
 
Task Force Members at 1/29/01 meeting   Jurisdiction 

John Coleman    East Bay Municipal Water District 
John Gioia    Contra Costa County 
Zeke Grader  Pacific Coast Fishery Association 
Stephen Kinsey   Marin County 
Larry Kolb    Regional Water Quality Control Board 



Pam Nicolai    Marin Municipal Water District 
James Pretti    Contra Costa Water District 
Bob Raab    Friends of the Estuary 
Mike Rippey    Napa County 
Greg Zlotnick    Santa Clara Valley Water District 

 
 
Key Personnel 
Jennifer Krebs is project manager for the ABAG-CALFED Task Force.  Ms. Krebs is a Senior 
Environmental Planner for ABAG with experience staffing a wide variety of inter-agency planning 
projects.  Some of these projects include: the Bay Area Dioxins Project, the Bay Area Joint Aquatic 
Resources Permit Application Project, Bay Area Green Business Program, and ABAG/s CUPA 
Academy.  Prior to joining ABAG, Ms. Krebs regulated local businesses for compliance with hazardous 
materials and stormwater regulations at the City of Berkeley.  She has also researched and written 
Phase I and Phase II site investigations as a consultant.  Ms. Krebs has a BSFS in International Affairs 
from Georgetown University and a MA in geography from San Francisco State University. 
 
Terry Bursztynsky, Director of Environmental Programs, will be responsible for technical oversight and 
ABAG Online Services for this project.  Mr. Bursztynsky’s recent duties at ABAG have included:  
establishment and development of abagOnline, the country’s first Internet Web site of a council of 
governments, directing the agency's programs in environmental matters, organizing the West Coast's 
oldest hazardous materials conference and tradeshow, HAZMACON, organizing a new conference, 
Power Matters, about utility deregulation, and directing the ABAG Training Center.  He has extensive 
water quality planning experience.  He co-authored a nationally published textbook on erosion control 
techniques specific to construction sites Manual of Standards for Erosion and Sediment Control 
Measures. Mr. Bursztynsky has a BS in Engineering and a M.S. in Environmental Engineering 
 
Mary Selkirk is a facilitator and senior mediator with the California Center for Public Dispute Resolution, 
a joint program of CSU Sacramento and the McGeorge School of Law.  Prior to affiliating with the 
Center for Public Dispute Resolution, Ms. Selkirk served as a special assistant to the Executive Director 
of the CALFED Bay-Delta Program for over three years, where she coordinated the CALFED Policy 
Group and the Bay Delta Advisory Council. Ms. Selkirk was one of the original members of the Bay 
Delta Advisory Council, serving from 1995 to 1997. She has extensive experience in working with multi-
stakeholder groups on complex environmental and water policy issues.  Ms. Selkirk served as an 
elected official on the Board of Directors of the East Bay Municipal Utility District from 1995 to 
1998. She holds an MA in Psychology from the University of Oregon and a Masters in Public Health 
from the University of California, Berkeley. 

Leah Zippert, Communications Officer for ABAG, has worked in the field of pubic relations since 1990.  
She worked as a consultant assisting CAL-EPA, Department of Toxic Substances Control on 
community relations in the area of hazardous materials and transportation issues.  She was also an 
intern for San Francisco Estuary Project.  Ms. Zippert has a BA from Mills College in Economic and 
Political Analysis.  

ABAG has received funding from the State on many previous occasions and will comply with standard 
terms and conditions.  



ABAG-CALFED TASK FORCE
Application # WSP01-0097

PROJECT SUMMARY

Task Description
Labor 
Rate* Hours Total Labor Supplies Travel Materials

Sub-
contract** Match CALFED Total

1 Administration 71.5 200 14300 14300 14300
2 Convene the Task Force 71.5 1500 107250 100 500 107850 107850
2a Local agency staff (match)

71.5 500 35750 35750
3 Liaison 71.5 300 21450 1000 500 22950 22950
4. Integration (Contractor) 100 920 92000 1000 93000 1000 92000 93000
5. Public Involvement 60 1200 72000 16000 1000 15000 104000 104000
5a Local agency staff 
participation (match) 60 400 24000 2400 26400 26400
6. Website 60 200 12000 12000 12000
7. Reporting/Presentations 71.5 200 14300 14300 14300
Total 393050 16100 5400 16000 93000 103,750 326,800 430,550

*Provide benefits/salary percentage here 40%
ABAG overhead is also included in the Labor Rate (40.28% of labor rate)
**Provide a separate itemized budget using this format for subcontracts

Mary Selkirk - Contractor

Task Description
Labor 
Rate* Hours Total Labor Supplies Travel Materials

Sub-
contract** Match CALFED Total

1 Administration 0
2 Convene the Task Force 0
3 Liaison 0
4. Integration 100 920 92000 1000 93000
5. Public Involvement 0
6. Website 0
7. Reporting/Presentations 0
Total 93000 93000 93000

Local Agency Staff

Task Description
Labor 
Rate* Hours Total Labor Supplies Travel Materials

Sub-
contract** Match CALFED Total

1 Administration
2 Convene the Task Force* 71.5 500 35750 35750 35750
3 Liaison
4. Integration
5. Public Involvement** 60 400 24000 2400 26400 26400
6. Website
7. Reporting/Presentations
Total 60 400 59750 2400 62150 62150
*10 local government staff meeting with elected representatives for 50 hours over 2 years
**100 agencies participate at ABAG * 2 staff hours (at $60/hour) * 2 events



ABAG-CALFED TASK FORCE
Application # WSP01-0097

Completion 
date Match funds CALFED funds Total

Month from 
Project Start

Task 1:  Administration: 24 $14,300 0 $14,300
Overview: project oversight, record keeping, contracting, 
meetings, as necessary to implement the project.

1a set up contract with CALFED
1b set up contract with consultant
1c assign public outreach staff at ABAG

1a. ABAG project management 
1b. contracting with consultant

1c. Contracting, reporting, and invoicing to CALFED

Completing all project tasks on time and on budget

Task 2:  Establish and Convene the Task Force 24 $35,750 $107,850 $143,600
Overview: Hold at least quarterly task force meetings, 
providing members with quality information to discuss and act 
on.

2a write meeting agendas
2b notify task force members of meetings
2c write meeting minutes
2d prepare materials, make presentations to ABAG Exec. Board 

and General Assembly, as requested

2a. Minutes from Task Force meetings incorporated into 
reports to CALFED
2b. Minutes from Executive Board, General Assembly or 
other ABAG committee being 
2c. Task Force recommendations to CALFED
2d. Executive Board recommendations to local governments

g
discussion
support for task force decisions at CALFED 
support for task force decisions by local governments

Task 3: Liaison 24 0 $22,950 $22,950
Overview: the liaison function will  ensure the establishment 
of joint goals and progress towards those goals between 
CALFED and the Bay Area.

3a track CALFED meetings in Sacramento
3b assign proper task force member to task of attending meeting
3c notify CALFED Sacramento staff of local relevant meetings
3d prepare notes and agendas as needed

3a. Bay Area Reps. attend CALFED meetings in Sacramento
3b. Memos to Task Force on CALFED issues
3c. Memos to CALFED on Task Force issues

Task Product(s): 

Success Criteria: 

CALFED WATERSHED PROGRAM BUDGET AND PROJECT SUMMARY II

Task Description

Task Product(s): 

Success Criteria: 

Task Product(s):  

Success Criteria:  



better two way communication between the Bay Area local 
governments and CALFED Processes
Bay Area local government representation on appropriate 
CALFED committees
local agencies feel their voice is heard in Sacramento and 
buy in to CALFED process

Task 4: Regional Integration 24 $1,000 $92,000 $93,000
Overview: assist CALFED Program Managers in developing 
a public involvement plan for the Bay area that integrates the 
various CALFED programs including the Watershed, Drinking 
Water Quality, Delta Improvements, Ecosystem Restoration, 
Science and Water Management Program elements.

4a Develop Bay area CALFED regional strategy and objectives, 
developed in conjunction with major Bay area stakeholders 
and members of the ABAG CALFED Task Force

4b Issues and Interest Assessment for Bay area regional water 
quality , water supply reliability and land use decision-making

4a. Completion regional strategy
4b. Reports to the ABAG CALFED Task Force and CALFED 
Policy Group
4c. Completion of issues and interests assessment analysis 
and recommendations
4d. Package of agreements for linking and integrating water 
quality actions, water supply reliability  actions and linking 
these with land-use decision making.

Task Xd:
Buy-in and implementation of Regional Strategy
Completion  of assessment and establishment and co-
facilitation of ongoing functional collaborative, if conditions call 
for such an effort.

Task 5 Public Involvement 24 $26,400 $104,000 $130,400
Overview: Coordinate with Bay Area organizations – public, 
private, and non-profit – working on water issues, particularly 
watershed protection issue to promote CALFED watershed 
program objectives in the Bay Area.

5a
meet with other Bay Area CALFED Watershed Program 
Grant recipients doing public involvement work, define goals

5b
collaboring with other CALFED grant recipients, plan public 
outreach activities for two years

5c
sponsor and produce public outreach events - ABAG's 
efforts would be geared mainly towards public agency staff

5c produce on line materials on ABAG-CALFED task force
5d produce print materials on ABAG-CALFED task force

5e

attend various conferences, seminars, programs, etc, and 
present information about the ABAG-CALFED task force, 
and its goals and objectives

5a. on line and printed project brochures
5b. powerpoint presentation on the Task Force and its 
involvement with CALFED
5c. sponsorship or co-sponsorship of public outreach events 
promoting watershed protection and/or education on water 
management issues
5d. lists of conferences attended and presentations made 
5e. programs from sponsored events, and reports of issues 
discussed

Success Criteria: 

Success Criteria: 

Task Product(s): 

Task Product(s): 



greater awareness of the CALFED watershed program 
objectives throughout the BayArea
coordination with organizations promoting environmental 
justice issues relating to water quality management 

Task 6 Website 24 $12,000 0 $12,000
Overview: maintain a publicly accessible Internet Web site

6a
quarterly updates of Task Force members, position papers, 
links to public outreach events, links to CALFED, etc. 

6b
update listserve of interested parties in ABAG-CALFED task 
force

6c on-line registration for public outreach events

6a.web page updates
6b. List serve updates

accessibility - information on site useful to a broad interested 
audience round the clock
good turnout at public outreach events through on-line 
registrations

Task 7 Reporting and Presentations 24 $14,300 0 $14,300

7a

Overview: Quarterly progress reports:  Progress reports on 
project implementation, including financial status, milestones 
reached, products completed, and general assessment of 
overall progress, including problems encountered or 
anticipated.

7b

Draft final report:  Draft report summarizing the project 
implementation, achievements, product deliveries, financial 
status.  To be sent to the Contract Manager for review and 
comment.

7c
Final report:  Revised report incorporating comments from 
the Contract Manager and others.

7d
Presentations:  Delivering at least one final summary 
presentation to CALFED.

7a quarterly reports
7b final report
7c  power point presentation overheads

reports submitted on time
project evaluations thorough
Funder, ABAG Executive Board and Task Force feel project 
was successful
long term project funding secured 

Task Product(s): 

Success Criteria: 

Success Criteria: 

Task Product(s): 


